
Application for U.S. EPA Assessment Coalition Grant -  

Eugene/Springfield/Lane County Coalition – FY2021 

NARRATIVE INFORMATION SHEET 

A. Applicant Name and Address 

City of Eugene 

99 W. 10th Ave. 

Eugene, OR 97401 

 

B. Funding Requested 

1. Type of Grant – Coalition  

2. Federal Funds Requested - $600,000 

3. We are not requesting a waiver for site specific assessment amount as it is not 

applicable to the coalition proposal. 

C. Jurisdictions Covered 

1. Lane County 

a. All unincorporated areas 

b.City of Oakridge 

2. City of Eugene 

3. City of Springfield 

D. Property Information for Site Specific Application – This is not a site specific 

application and thus, is not applicable to our Coalition proposal. 

 

E. Contacts 

1. Project Director: 

Name:  Anne Fifield 

Phone:  541-682-5451 

Email:   AFifield@eugene-or.gov 

Site Mail: 99 W. 10th Ave, Eugene, OR 97401 

 

2. Highest Ranking Elected Official: 

Name: Mayor Lucy Vinis 

Phone: 541-682-5010 

Email:   lvinis@eugene-or.us 

Site Mail: 99 W. 10th Ave, Eugene, OR 97401 

 

F. Population: Lane County 378,880  

 

 

 

 

 

 



 

 

G. Other Factors 

Other Factors Page # 

Community population is 10,000 or less NA 

Application assists Tribe or territory NA 

Priority brownfield site(s) impacted by mine-

scarred land 

NA 

Priority site(s) is adjacent to a body of water 

(I.e., the border of the priority site(s) is 

contiguous or partially contiguous to the body 

of water, or would be contiguous or partially 

contiguous with a body of water but for a 

street, road, or other public thoroughfare 

separating them). 

2 

The priority site(s) is in a federally designated 

flood plain. 

2 

The reuse of the priority site(s) will facilitate 

renewable energy from wind, solar, or 

geothermal energy; or will incorporate energy 

efficiency measures. 

NA 

 

The Letter from State environmental authority is attached to this information sheet. 
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SECTION 1 PROJECT AREA DESCRIPTION AND PLANS FOR REVITALIZATION  

1.a Target Area and Brownfields 

1.a.i: Background and Target Area Descriptions: In Fiscal Years (FY) 2012 and 2017 the 

Eugene, Springfield, and Lane County Oregon Coalition received US Environmental Protection 

Agency (EPA) Brownfield Community-Wide Assessment Coalition grants. We established a 

successful brownfield revitalization program and are requesting $600K in Assessment Coalition 

grant funding to continue program momentum. This is a critical point in time as part of our 

Target Area has been ravaged by the recent Holiday Farm Fire (HFF). The majority of grant 

funds will be dedicated to 3 Focus Areas: 1) Bethel, Trainsong, and Whiteaker neighborhoods 

(West Eugene), 2) Glenwood and Springfield West neighborhoods (Springfield), and 3) 

McKenzie River (HFF area). Urban neighborhoods are characterized by a concentration of 

industrial facilities, railroads, highways and brownfields, which are closely intertwined with the 

region’s lowest-income neighborhoods and highest concentrations of minority residents. The 

HFF impact area consists of residential, industrial, and agricultural sites, is a primary recreation 

and tourism destination, and the main drinking water source for Eugene.  

  The Target Area was built by the timber industry, which boomed in the 1800s spurring Eugene-

Springfield’s growth into the state’s 2nd largest industrial/commercial center. Lumber mills and 

industries such as wood treating and manufacture of paints, rail ties, chemical resin, and furniture 

proliferated. Mills, homes, roads, and railroads were concentrated in the Focus Areas to serve 

growing industries and workforce. Late 20th century federal restrictions on timber harvests 

caused a severe decline in Oregon’s timber industry. 60% of Lane County timber jobs 

disappeared by 2008; supporting industries were devastated, leaving contaminated, vacant and 

underutilized brownfields and resulting in economic decline, most acutely in Focus Areas. The 

Coalition’s current inventory lists brownfields ranging from former wood products facilities to 

large and small industrial and manufacturing sites, to former auto-service businesses. The HFF is 

still burning, so full assessments are not yet available, but anticipated issues and sites relate to 

burned septic tanks, agricultural chemical storage sites, active industrial sites, and historic 

industrial sites potentially unknown to current owners.  

1.a.ii: Priority Brownfields Site(s): Focus Areas are a mix of active and idle industrial sites and 

residential neighborhoods with primarily low-income and minority residents. Oregon Department 

of Environmental Quality (DEQ) records and community group studies have documented 

negative environmental impacts to air, soil, and groundwater from brownfields and active 

industrial facilities. The current proposal advances program momentum to tackle all 3 of Lane 

County’s declared emergencies (Housing, COVID-19, and HFF). Two priority sites are: 1) 525 

Mill Street in Springfield- Springfield School District surplus property surrounded by high-

density housing. The site contains administrative, support, storage, and parking facilities. Onsite 

storage may have included cleaning, paint, ink, fuels and other contaminants. Cornerstone 

Community Housing (CCH) is interested in purchasing and developing the site with 50 units of 

semi-permanent supportive affordable housing (60% AMI). CCH is working with local 

governments to apply for federal Housing and Urban Development (HUD) Community 

Development Block Grant (CDBG) funds for acquisition/predevelopment costs. 2) 89 Polk Street 

in Eugene owned by DevNW, a 12-unit complex for youth aging out of the foster care system. 

DevNW will expand the complex by 12 units, a community garden, common room, kitchen, and 

laundry.  Given likely funding sources, they will need an environmental assessment to move 

forward.   
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 A third priority is the HFF area. The Holiday Farm Fire impact area is the McKenzie River—

Eugene’s primary drinking water source. While a number of those who lost homes and 

businesses are accessing cleanup support from state and federal partners, it is inevitable some 

will have  missed the opportunity and/or will require more complex cleanup than provided by 

current resources. Most of the developed property in the HFF lies along the River. We also 

prioritize brownfields between Franklin Blvd. and the Willamette River in the Glenwood 

Neighborhood including former industrial facilities, auto shops, and scrap yards, and significant 

area of floodplain. 

1.b Revitalization of the Target Area

1.b.i: Reuse Strategy and Alignment with Revitalization Plans: The main project tasks are

outlined in Section 3. Cleanup plans may be Analysis of Brownfield Cleanup Alternatives

reports or less comprehensive documents based on site complexity. Redevelopment plans include

housing as described for the two identified urban sites and may include market and site-specific

reuse feasibility studies, and sources of funding to bring brownfields back into productive use.

Our reuse strategy and Focus Areas are aligned with several revitalization plans: Franklin Blvd.

Opportunity Zone Corridor (OZC), Envision Eugene, Springfield 2030 Plan, Better Bethel (BB),

Glenwood Refinement Plan (GRP), Eugene Downtown Plan, and Urban Renewal Plans. Both

prior grants played a key role in supporting brownfield redevelopment along the OZC, which

includes 2 federal Opportunity Zones (OZ). As the OZC is implemented, we anticipate a growing

need for redevelopment support. BB (an OZ) identifies brownfields redevelopment as a way to

improve economic conditions in the area. GRP (an OZ) calls for mixed-use neighborhoods with

multi-modal transit-oriented development to transform its underutilized character. This project

will enhance economic competitiveness by attracting business and promoting job creation,

encourage much needed housing, and support existing communities through mixed-use infill

development.

1.c: Strategy for Leveraging Resources

1.c.i Resources Needed for Site Reuse: As assessments move forward, we will leverage

cleanup and development funds with Business Oregon, which has 2 brownfields cleanup funds

available. We will also work with DEQ to access funds for sites without a responsible party. We

will look for projects well-suited for follow-up EPA brownfield cleanup grant funding. Eugene

will also leverage our strong partnership with HUD.  Documented success leveraging EPA funds

on HUD-funded projects includes the Broadway Commerce Center, Market District Commons,

and 1059 Willamette. Coalition partners will leverage brownfield investment using existing

incentives such as OZs, Business Growth Loans (capitalized with CDBG funds), Enterprise Zone

programs, local Urban Renewal funds, and local tax exemption programs for housing.  Our FY12

and FY17 grants leveraged just over $6 million to date. We will coordinate HFF sites with the

Emergency Recovery Center so our resources amplify the impact of FEMA and state monies

invested. Accessing FEMA resources is a complicated process and sites may not successfully

obtain adequate support. Our Coalition has fine-tuned our program’s process and

communications; we are confident we will be able to engage HFF-impacted community

members in safe cleanup of sites.

1.c.ii Use of Existing Infrastructure: Focus areas and priority sites have well developed

existing infrastructure. At this time no significant additional infrastructure is required for priority

sites or anticipated to be needed in the Focus Area. HFF impact area needs are unknown at this

time, but a recovery revitalization plan is anticipated.
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2. COMMUNITY NEED and COMMUNITY ENGAGEMENT 

2.a. Community Need  

2.a.i: Community’s Need for Funding: The Lane County economy has been hit harder than the 

rest of Oregon by COVID-19—the lack of on-campus activity and events at the University of 

Oregon has exponentially impacted our local economy. Any data from American Community 

Survey (ACS) underestimates community need given the dramatic shifts occurring since March.  

The Target Area struggled to recover from the Great Recession, employment levels did not 

recover to 2007 levels until 2016. Lane County is now experiencing a recession worse than 

2008/9 and worse than the State as a whole.1 Prior to COVID, Lane County struggled with 

underemployment. Statewide, currently 13.8% are un- or underemployed with an April spike of 

23.4%.2 A similar spike could occur again given the volatility of the landscape. 

  COVID impacts to municipal budgets are devastating. By 2023 jurisdictions’ tax revenue are 

expected to be half that of pre-COVID revenue.3 Coalition partners are making difficult fiscal 

choices to close budget gaps and maintain core services in public safety, community and health. 

The City of Eugene is already facing a $5M budget deficit for this fiscal year alone. The Target 

Area is also frequently impacted by natural hazards. An estimated 3,500 employees and 550 

businesses are impacted by the HFF. In the past 10 years, 5 major disaster declarations were 

issued by the Federal Emergency Management Agency for Lane County: #FM-5357 (2020), 

#DR-4296 (2016) #DR-4258 (2015), #DR-4169 (2014), and #DR-4055 (2012). These issues 

impact business revenue, prevent employees from working, and divert municipal resources away 

from other projects. Rural unincorporated communities would not be able to access support for 

brownfields without the Coalition and these grant funds.  

2.a.ii: Threats to Sensitive Populations 

2.a.ii.1: Health and Welfare of Sensitive Population: The table below summarizes economic 

conditions in the Focus Area. Because of COVID, ACS data underestimate poverty and 

unemployment. Our most vulnerable populations continue to be disproportionately impacted and 

the number of vulnerable households are increasing. Lane County consistently has a higher 

poverty rate than the state and nation. The Oregon Department of Health and Human Services 

identifies the Focus Area census tracts as High Poverty Hot Spots. Minority, child, and elderly 

poverty rates continue to be well above city, state and US rates. Child poverty rates in the Focus 

Areas are significantly higher than ACS data show. Free and Reduced Lunch eligibility is as high 

94.5%.4 The percentage change increase of those experiencing food insecurity since COVID is as 

follows: unemployed (44%), age 65+ (488%), earning less than $25k (73%), earning between 

$25-$34.9k (25%).5 The Target Area minority population is growing, and is experiencing 

poverty at a higher rate than the surrounding community. 

 

 

 

 

 
1 Oregon Employment Department, July 2020: Lane County Lost More Jobs than the State. 
2 Bureau of Labor Statistics, Measure U-6: https://www.bls.gov/lau/stalt.htm 
3 Oregon Office of Economic Analysis, September 2020: https://www.oregon.gov/das/oea/pages/forecastecorev.aspx 
4 Oregon Department of Education, Free and Reduced Lunch Reports.  
5 Household Pulse Survey, U.S. Census Bureau, Tables food3a and food3b. 
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Lane County Austin Ramirez,  

aramirez@lanecountyor.gov, 541-

682-4009 

Attend BAC meetings, site 

identification, community outreach 

Eugene Water and 

Electric Board 

Jeanine Parisi, jeannine.parisi@ 

eweb.org, 541-685-7451 

Identify HFF sites for assessment 

Oregon Department of 

Transportation 

Frannie Brindle, Frances.brindle 

@odot.state.or.us, 541-726-5227 

Identify surplus sites with 

redevelopment potential 

DEQ Mary Camarata, camarata.mary 

@deq.state.or.us, 541-687-7435 

Attend BAC meetings, assist site 

eligibility, enter sites into 

compliance programs  

Business Oregon Karen Homolac, karen.homolac@ 

oregon.gov,  971-239-9951 

Provides funding and technical 

assistance  

Regional Solutions Team Sarah Means, sarah.means 

@oregon.gov, 503-559-7698 

Provides technical assistance, 

coordinates partnerships 

DevNW- 

economic stability, 

education, food access 

Adam Dallimore, 

adam.dallimore@devnw.org   

541-345-7106 x2071 

Identify sites, share information, 

support development partnerships 

St. Vincent de Paul- 

 low-income housing 

Kristen Karle kristen.karle @svdp.us, 

541-687-5820 x152 

Identify sites for assessment 

Homes for Good- 

low-income housing 

Steve Ochs, sochs@homes 

forgood.org, 541-682-2530 

Identify sites for assessment 

Cornerstone Community 

Housing –low-income 

housing 

Amy Cubbage  acubbage@ 

cornerstonecommunityhousing.org, 

541-683.1751 ext. 104 

Identify sites for assessment 

 

McKenzie River Trust-

protect habitat 

Daniel Dietz, daniel@mckenzie 

river.org, 541-345-2799 x101 

Identify sites and property owner 

outreach 

Eugene Chamber Brittany Quick-Warner 

brittanyw@eugenechamber.com   

541-242-2354 

Engage with business owners and 

community members 

Whiteaker Community 

Council –livability 

Sam Hahn, sam@ 

redbananaproductions.com 

Input on project direction and 

outreach 

1000 Friends of Oregon -

livability 

Alexis Biddle, alexis@friends. org, 

503-497-1000 x8 

Input on potential sites and outreach 

McKenzie CDC- rural 

development 

Tim Laue,  

 

Identify sites and property-owner 

outreach. 

2.b.iii. Incorporating Community Input: The Coalition uses a simple “assessment request 

form” to streamline collection of information about potential sites and be transparent about 

criteria used to evaluate sites. For the FY21 grant, we will 1) add a web tool to allow online 

submission; 2) work with Coalition members and community partners to provide links to the 

project website; 3) continue to update our website with project information, calendar events, and 

success stories; 4) make presentations to existing groups about the program’s opportunities and 

successes; and 5) communicate progress using city newsletters, press releases, and our growing 

interested parties list. We will hold at least one public meeting per project year.  We have found 

engaging with real estate brokers, developers, and affordable housing providers an effective way 

to disseminate information about the program and identify sites. Many of these contacts have 

existing relationships with property owners which helps to identify and then conduct site 

assessments. We find attendance best at lunchtime events, in locations accessible by public 

transit and ADA accessible. Other reasonable accommodations will be made for persons with 

(b) (6)
(b) (6)



7 

 
 

Application for U.S. EPA Assessment Coalition Grant - Eugene/Springfield/Lane County Coalition – FY2021 

 

 

disabilities, upon request.  In addition to hosting public meetings, the Coalition will conduct 

outreach as described in 2.b.i. 

 3. TASK DESCRIPTIONS, COST ESTIMATES, & MEASURING PROGRESS 

3.a. Description of Tasks Activities and Outputs 

Task 1: Project Management 

i. Project implementation:   Eugene’s project manager will be responsible for completing 

project activities, leading the Coalition, and directing the consultant. The Coalition and our 

local DEQ representative will serve as the Brownfield Advisory Committee (BAC) to identify 

high-priority brownfields, communicate local priorities, and support community involvement. 

This task includes EPA-required reporting, and costs for 1 Coalition member staff to attend one 

regional and two national brownfields conferences. To ensure our Project is completed within 

the grant term, we will procure an environmental consultant using the process outlined in 4.a.iii.  

Eugene will provide in-kind resources (staff time) for procurement coordination and financial 

tracking of the grant.  

ii. Anticipated Project Schedule: Prior to 10/1/21 - procure consultant, develop Cooperative 

Agreement with EPA, and set up internal project management systems; Months 1-3: convene 

BAC, review evaluation criteria;  Ongoing grant period (10/1/21-9/30/24): complete quarterly 

reporting, update ACRES, convene BAC 2x/year; attendance at conferences.  

iii. Task/Activity Lead:  Eugene Project Manager 

Task 2: Community Involvement 

i. Project implementation: Coordinate with consultant to implement a scope including: 1) 

update Public Involvement Plan; 2) hold 2 annual BAC meetings and check-in with BAC an 

additional 2 times per year; 3) regular outreach to partners, including presentations to 

community groups; 4) targeted outreach to property owners and businesses in Focus Areas, 5) 

hold at least 1 public meeting per year; 6) prepare outreach materials such as fact sheets, press 

releases, newsletters, and posters; and 7) update our website . Eugene will provide in-kind 

resources (staff time) to assist with community outreach. Coalition members will provide in-

kind resources (staff time) in reaching out to their respective communities.  

ii. Anticipated Project Schedule: Months 1-3: Coordinate 1st community outreach meeting, 

begin individualized outreach, update website and outreach materials; Months 4-6: Hold public 

meeting, continue individualized outreach, presentations to community groups. Ongoing grant 

period (10/1/21-9/30/24): public meetings 1/year, ongoing individualized outreach and 

presentations to community groups.  

iii. Task/Activity Lead: Eugene Project Manager and Business Liaison with Consultant  

iv. Outputs:  Public and BAC meetings held, presentations given, meetings attended (with 

partners, property owners, and businesses), website updates, and outreach materials generated 

and distributed. 

 

Task 3: Site Selection and Phase I and II ESAs 

i. Project implementation:  Site Selection:  BAC members will strategically identify and pursue 

sites and provide guidance on outreach methods in identified focus areas. BAC will evaluate 

how assessment of sites contribute to community livability, economy, and environment using 

criteria established during the 2017 grant. 
QAPP: Eugene will manage consultant in preparation of updated QAPP.  

Obtaining Site Access: We had great success obtaining owner participation and site access. 
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Many FY17 sites were brought forward by community partners who served as a liaison  and 

assisted with obtaining site access. We will work with those partners on site access again. 

Assessments:  We will complete up to 24 Phase I ESAs and 14 Phase II ESAs. The majority of 

project funding will be dedicated to Phase II ESAs. 

ii. Anticipated Project Schedule: Months 1-3: Prepare QAPP; Ongoing grant period (10/1/21-

9/30/24) start site assessments including completing the outputs listed below.  

iii. Task/Activity Lead: Eugene Project Manager and Consultant  

iv. Outputs: Assessment applications; eligibility determinations; Phase I ESA reports; approved 

QAPP, Sampling and Analysis Plans; Endangered Species Act and National Historic 

Preservation Act screening documents; health and safety plans; and Phase II ESA reports. 

 

Task 4: Cleanup and Reuse Planning 

i. Project implementation: We will prepare planning deliverables for 7 sites. The type of 

cleanup planning deliverables will be determined by the complexity of the sites assessed, and 

may include Analysis of Brownfield Cleanup Alternatives, cleanup action plans, contaminated 

media management plans, or other documents as appropriate. 

ii. Anticipated Project Schedule: Ongoing grant period (10/1/21-9/30/24): Complete planning 

processes as sites are approved by BAC.  

iii. Task/Activity Lead: Eugene Project Manager and Consultant  

iv. Outputs:  Analysis of Brownfield Cleanup Alternatives and other remedial and/or 

redevelopment plans. 

3.b. Cost Estimates: The City of Eugene will lead each tsk, directing consultants to assist as 

needed. Costs in this section are based on City personnel costs of $60/hour (60% personnel, 40% 

fringe), and consultant costs of $120/hour.  

Task 1: Project Management: Budget $27,050:  

Personnel and Fringe - $12,000 for City personnel/fringe (200 hrs); (this includes activities 

considered administrative costs and programmatic costs; the administrative costs will not exceed 

5% of the total budget) 

Travel - $3,050 for travel to conferences (airfares $400/ 1 person / 2 conferences = $800; and 

hotel/meals [$250/3 days/3 conferences = $2,250]) 

Contractual - $12,000 for consultant management and reporting support (100 hrs) 

Task 2: Community Involvement: Budget $38,000:  

Personnel and Fringe - $10,000 for City personnel/fringe (166.67 hrs); (this includes activities 

considered programmatic costs) 

Contractual - $28,000 for support from our consultants (233.33 hrs). 
Task 3: Phase I and II ESAs: Budget $465,950: 

Personnel and Fringe - $12,000 for City personnel/fringe (200 hrs); (this includes activities 

considered programmatic costs) 

Contractual - $4,000 in contractor costs for our consultant to assist with site selection and to 

update the QAPP (33.33 hrs); $108,000 for 24 Phase I ESAs at a cost of $4,500/each (contractor 

costs for 33.3 hrs + $500 expenses); $341,950 for 14 Phase II ESAs [7 haz sub Phase II ESAs at 

$25,850/each: contractor costs for 83 hrs + $15,850 in subcontractor expenses (driller, 

laboratory, utility locates, and investigation-derived waste disposal); and 7 petroleum Phase II 

ESAs at $23,000/each: contractor costs for 83 hrs + $13,040 in subcontractor expenses)] 

Task 4: Cleanup/Redevelopment Planning: Budget $69,000:  
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Personnel and Fringe - $6,000 in City personnel/fringe costs (100 hrs) 

Contractual - $63,000 in contractor costs (7 sites at $9,000/site) 

 

2.b.ii Budget Table:  

Category 
Task 1: 
Project 

Management 

Task 2: 
Community 
Involvement 

Task 3: Site 
Selection & 

ESAs 

Task 4: 
Cleanup & 
Redevelop-

ment Planning 

Total 

Personnel $7,200 $6,000 $7,200 $3,600 $24,000 

Fringe Benefits $4,800 $4,000 $4,800 $2,400 $16,000 

Travel $3,050 $0 $0 $0 $3,050 

Contractual $12,000 $28,000 $453,950 $63,000 $556,950 

Subtotal $27,050 $38,000 $465,950 $69,000 $600,000 

3.c. Measuring Environmental Results: To ensure that project activities are implemented within 

the grant period, the Coalition will establish a project schedule with milestones for progress 

evaluation as part of our Cooperative Agreement. We will measure project progress as follows. 

Months 1-3: Convene the BAC for initial meeting and evaluation of potential assessment sites; 

update outreach materials; hold kickoff community meeting; and reach out to community 

partners. Outputs: Identified sites, outreach materials, communications, and meeting notes. 

Months 4-6:  Continue outreach to community partners; make presentations to established 

groups; continue evaluation of potential sites and direct consultant to begin assessment activities. 

Outputs: outreach event presentation materials, meeting notes; updated prospective site list. 

  The BAC will meet twice annually to: review program progress against defined  goals and 

outputs  (# of ESAs, outreach meetings, community meetings attended, cleanup/redevelopment 

plans; distribution of work among the target areas and Focus Areas), and plan the next 6 months’ 

actions to maintain project progress. The Coalition documents progress in Quarterly Reports to 

EPA and in the ACRES database. The report lists goals accomplished and activities planned for 

the next quarter. Any significant deviations from the Work Plan will be noted and discussed with 

the EPA Project Officer to develop corrective actions. Anticipated outcomes are: 1) funding 

leveraged to ensure the end goals of redeveloped brownfields are met; 2) reduced vacant, 

underutilized, and tax-delinquent properties; 3) increased property tax revenue; 4) jobs created 

on former brownfields; 5) reduced criminal activity; and 6) increased capacity for all community 

members to participate in redevelopment processes. 

SECTION 4. PROGRAMMATIC CAPABILITY AND PAST PERFORMANCE 

4.a Programmatic Capability 

4.a.i. Organizational Structure: The Coalition, led by Eugene, is a collective governance 

structure, ensuring interests of each partner are considered during site selection. We will update 

the existing Memorandum of Agreement to ensure it reflects our shared vision. The Brownfields 

Advisory Committee (BAC), made up of representatives from Coalition members and DEQ will 

review grant-funded work as necessary to ensure equitable funding throughout the Coalition area 

and completion of project goals in the 3-year timeline. A summary of BAC functions is provided 

in 3.a.  

4.a.ii. Description of Key Staff:  Eugene’s project manager will be responsible for 

administrative and financial project elements. The Coalition team and roles are:  
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Anne Fifield (Eugene Economic Strategies Manager) will manage grant implementation. She 
has served as the project advisor for the FY12 and FY17 grants. Prior to joining the City, Ms. 
Fifield worked as an economics consultant for 20 years. Tim Westerman (Eugene Financial 
Lead) has 10 years experience with municipal accounting practices including audit preparation, 
multi-fund budget management, and special revenue process controls. Courtney Griesel 
(Springfield Economic Development Manager) will be the Springfield lead for the project. With 
the City since 2006, she manages Springfield’s two urban renewal areas and city-wide economic 
development. Austin Ramirez (Lane County Economic Development Manager) will be Lane 
County’s lead for the project. Mr. Ramirez is the County lead on coordinating emergency 
response efforts in the fire-impacted areas in Lane County.  

4.a.iii. Acquiring Additional Resources: To ensure our Project is completed within the grant 
term, we will procure an environmental consultant using a competitive process compliant with 2 
CFR 200.317-326 and our internal procurement requirements. Staff will adhere to federal 
procurement standards, identified in the appropriate OMB Circulars and program regulations, 
and use best faith efforts to advertise and make available hiring and contracting opportunities to 
Minority-Owned and Women-Owned Business Enterprises, while also adhering to stringent 
Equal Employment Opportunity and Federal Procurement Standards. 

4.b. Past Performance and Accomplishments 

4.b.i. Currently Has or Previously Received an EPA Brownfields Grant: The Coalition 
received Community-Wide Assessment Grants in FY12 ($680,000) and FY17 ($500,000). Work 
under both is and was conducted in accordance with US EPA Cooperative Agreements 00J66601 
(FY 12) and 01J40201 (FY 17).  The City is currently in the process of closing out the FY17 
grant and expects to have all funds drawn down by December 2020.   

4.b.i.(1) Accomplishments: Accomplishments, outputs and outcomes achieved with FY12 and 
FY17 funding have been accurately reported on ACRES. Highlights include: Developed a ranked 
inventory of brownfields in selected high priority areas; Funded 34 Phase I ESAs, 20 Phase II 
ESAs, and 4 cleanup plans on 37 brownfield sites; Outreach: created project website, 2 project 
fact sheets and 2 brochures; 12 BAC meetings; 6 public meetings; presented information at 10 
community meetings; Created a streamlined site prioritization process with Evaluation Criteria 
and a simple assessment request form; Spurred active or completed redevelopment at 16 former 
brownfields. When complete, these projects will have created approximately 116 affordable 
housing units, created approximately 120 jobs, and provided over 10 acres of new greenspace 
along the Willamette River; Leveraged public and private investment estimated at more than 
$500M;completed all EPA reports to date. 

4.b.i.(2) Compliance with Grant Requirements: The Coalition successfully completed two 
Cooperative Agreement work plans on July 11, 2012 and August 3, 2017. Due to staffing 
changes, the Coalition received 2 extensions for the FY12 grant, and ultimately was unable to 
spend about $24K due to inability to find petroleum-eligible sites.  The Coalition has expended 
over 70% of the FY17 grant and is on track to spend down by December and submit closeout 
documentation. The Coalition kept the ACRES database updated throughout the grant term and 
submitted quarterly reports to the EPA documenting our progress, achievements, and budget 
status during each project quarter.  

4.b.ii and 4.b.iii: Not applicable.  
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Statement of Lead Applicant Eligibility 

 

The City of Eugene is a General Purpose Unit of Local Government as defined by 2 CFR Section 

200.64. Coalition members City of Springfield and Lane County are also general purpose units of 

local government. The City of Eugene (on behalf of the Coalition) has expended over 70% of funds 

to date, will expend all funds by December 2020 and is on track to close out the FY2017 award as 

demonstrated by the attached financial record. 
 





 
 

LANE COUNTY Community & Economic Development Division  

125 East Eighth Avenue Eugene OR    

541-682-6503  

 
October 21, 2020 

 

Amanda D’Souza, Community Development Division 

City of Eugene 

99 W. 10th Ave.  

Eugene, OR  97401  

 

RE: EPA Brownfield Assessment Coalition Grant  

 

 

Dear Ms. D’Souza: 

 

Lane County is pleased to continue as a as a Partner in the Eugene/Springfield/Lane County Brownfields 

Assessment Coalition. We support this application for the EPA FY21 Brownfields Community-Wide 

Assessments Grant. This funding has been vital in our efforts to revitalize and bring forth the potential of 

many sites throughout Lane County.  

 

Lane County Economic Development staff will continue to participate in Brownfields Advisory Committee 

Meetings, support community outreach particularly to our Holiday Farm Fire impacted communities, and 

assist with related components of program implementation. 

 

Our Coalition has seen great success over the past three years, perhaps evidenced most glaringly by the fact 

we now have property owners approaching us based on members’ hard work, relationship building, and 

resultant word of mouth from program participants. Such momentum is critical to continue in our current 

community stresses related to a declared housing emergency, COVID-19 pandemic, and devastating Holiday 

Farm Fire. 

 

We look forward to continuing our successful coalition to revitalize and transform Lane County’s economic 

future by restoring brownfields to productive use in the community. 

  

 

Sincerely, 

 

 

 

 

 

Austin Ramirez 

Community & Economic Development Manager 



Application for U.S. EPA Assessment Coalition Grant -  

Eugene/Springfield/Lane County Coalition – FY2021 

 

COMMUNITY INVOLVEMENT 
 

  As we did for the FY12 and FY17 projects, the Coalition will continue to supplement our in-

house public engagement resources with coordination assistance from our consultant. In the past, 

our consultant has subcontracted with a local professional public involvement firm with expertise 

in brownfields, land use and transportation planning, and economics to assist with outreach 

strategy and meeting facilitation. The Coalition intends to include a preference for contracting 

with a local firm in the consultant procurement process.  

  The Coalition will continue with the effective public engagement methods developed for our 

FY12 and FY17 projects. For example, we hosted two public meetings to share information about 

the grant and solicit interest. We targeted local developers, real estate brokers, and affordable 

housing providers which helped generate significant interest in the program. This outreach was 

an effective way to identify sites in the region being considered for redevelopment. We have built 

strong relationships with several real estate brokers who work throughout the region, which has 

been a valuable resource in reaching out to property owners and mitigating concerns about 

discovering environmental issues.  

  With our past grants, we have also learned it is very effective to attend ongoing community and 

neighborhood association meetings, and provide information about the brownfield program 

tailored to their specific plans and goals rather than exclusively relying on Coalition-hosted 

meetings. The Coalition will continue to reach out to Focus Area neighborhood associations and 

McKenzie Community Development Corporation to inform them about brownfield 

redevelopment. 

  Coalition Partners have also been very effective as community champions. They conduct 

outreach about the program as they identify needs when working in the community. In FY17, 

Coalition Partners presented information to several groups including the Housing Policy Board, 

the Cascades West Economic Development District, and the Commercial Investment Division of 

Lane County.  

  In addition, we will strengthen our individual outreach to underserved communities and agencies 

that support them. The Coalition has begun to bolster engagement with underrepresented 

populations our previous grants and will continue these efforts for the FY21 project. In 2016, 

Eugene circulated a brownfield-focused community survey in both English and Spanish to begin 

to collect public input on goals and priorities. With the FY21 grant, we will continue to build our 

relationships with community partners and look for opportunities to build new partnerships 

particularly with underserved communities. 

 



SENSITIVE BUT UNCLASSIFIED
Automated Standard Application for Payments

CASH MANAGEMENT REPORT
Average Day Analysis By ALC / Recipient ID / Acct Report

___________________________________________________________________________________________________________________________________________________________

ALC/Region : ALL/  Short Name :
Recipient ID : 4110707 Short Name : COE
Account ID : BF01J40201

CFDA :
Transaction Date From : 01/01/2017 Through : 08/31/2020

___________________________________________________________________________________________________________________________________________________________
Payments

Recipient &Adjustments Avg
ALC/Region ID Account ID CFDA Group ID Beginning Balance Authorizations (PY/RP/BE) Account Balance Days

68128933/ 4110707 BF01J40201 66.818 X0493 $0.00 $500,000.00 -$444,234.43 $55,765.57 103.80

Totals : $0.00 $500,000.00 -$444,234.43 $55,765.57

ALC/Region Totals : $0.00 $500,000.00 -$444,234.43 $55,765.57

Report generated on 10/26/2020 at 11:38  ASAP.gov Page 1 of 1
    

SENSITIVE BUT UNCLASSIFIED



14. Areas Affected by Project 

 

Lane County, Oregon 
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